
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Contract Location: Time Allowed:

3.636 MILES OF WIDENING AND RECONSTRUCTION FOR PASSING LANES

 

Contractor:

C AND H PAVING, INC. Date Let:

167 KNOX-RIVERS RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

THOMSON GA 30824-6756 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

06/22/2012

07/06/2012

07/30/2012

08/06/2012

08/28/2012

00/00/0000

00/00/0000

665 Days

06/01/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 118.20

786 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,114,443.18

$3,718,835.88

$591,019.46

86.79%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231230-.01000 $4,114,443.18 $3,718,835.88 $591,019.46 85.64% $253,026.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number: 231230-.01000  SR 24 - 3.636 MI PASSING LANES

 

STP00-00MS-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,856,587.71 $2,659,171.19 $197,416.52

Non-Participating $714,147.01 $664,792.87 $49,354.14

Total Earnings $3,570,734.72 $3,323,964.06 $246,770.66

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,570,734.72 $3,323,964.06 $246,770.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($47,311.00)

Total: $3,523,423.72 $3,270,397.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $253,026.66

$6,256.00($53,567.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  21,956.000 27,177.370

 17.800 .000

 

 

27,177.370 $.00 $483,757.19

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,195.000 1,960.570

 74.260 .000

 

 

1,960.570 $.00 $145,591.93

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  6,999.000 2,690.810

L BITUM MATL & H LIME 70.000 3,071.460

 

 

5,762.270 $215,002.20 $403,358.90

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,581.000 5,551.460

TL & H LIME 65.500 .000

 

 

5,551.460 $.00 $363,620.63

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,906.000 6,580.750

L & H LIME 65.750 .000

 

 

6,580.750 $.00 $432,684.31

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 317.310

L & H LIME 52.600 .000

pay factor reduction

                                                            

317.310 $.00 $16,690.51

0052 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 312.550

L & H LIME 52.600 .000

19MM HOT MIX ASPHALT PAYMENT REDUCTION 

                                                            

312.550 $.00 $16,440.13

0055 413-1000     BITUM TACK COAT GL  5,133.000 9,357.000

 2.700 2,297.000

 

 

11,654.000 $6,201.90 $31,465.80

0075 500-3101     CLASS A CONCRETE CY  314.000 342.933

 435.000 .000

 

 

342.933 $.00 $149,175.86



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 500-3200     CLASS B CONCRETE CY  24.000 24.501

 223.000 .000

 

 

24.501 $.00 $5,463.72

0090 511-1000     BAR REINF STEEL LB  32,026.000 34,930.800

 0.830 .000

 

 

34,930.800 $.00 $28,992.56

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  478.000 537.700

 49.000 .000

 

 

537.700 $.00 $26,347.30

0115 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  322.000 283.900

 33.000 38.000

 

 

321.900 $1,254.00 $10,622.70

0145 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  16.000 14.000

 560.000 2.000

 

 

16.000 $1,120.00 $8,960.00

Category Amount: $223,578.10 $2,123,171.54

Category Number: 0030 SIGNING AND MARKING

0190 634-1200     RIGHT OF WAY MARKERS EA  114.000 .000

 101.000 100.000

 

 

100.000 $10,100.00 $10,100.00

Category Amount: $10,100.00 $10,100.00

Category Number: 0010 ROADWAY

0195 641-1200     GUARDRAIL, TP W LF  940.000 750.000

 13.000 155.000

 

 

905.000 $2,015.00 $11,765.00

0200 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  6.000 4.000

 2300.000 2.000

 

 

6.000 $4,600.00 $13,800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0205 643-0010     FIELD FENCE WOVEN WIRE LF  3,603.000 4,843.800

 5.750 .000

 

 

4,843.800 $.00 $27,851.85

0210 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  2,804.000 181.000

 4.750 .000

 

 

181.000 $.00 $859.75

0225 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 3000.000 .000

 

 

3.000 $.00 $9,000.00

0230 668-8011     SAFETY GRATE, TP 1 SF  23.000 26.619

 55.000 .000

 

 

26.619 $.00 $1,464.05

Category Amount: $6,615.00 $64,740.65

Category Number: 0020 EROSION CONTROL

0255 710-9000     PERMANENT SOIL REINFORCING MAT SY  4,148.000 5,807.066

 4.650 .000

 

 

5,807.066 $.00 $27,002.86

0260 716-2000     EROSION CONTROL MATS, SLOPES SY  31,754.000 36,715.716

 1.200 .000

 

 

36,715.716 $.00 $44,058.86

0280 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,000.000 8,972.325

RAW CHECK DAM 3.300 .000

 

 

8,972.325 $.00 $29,608.67

0305 167-1500     WATER QUALITY INSPECTIONS MO  16.000 21.000

 1000.000 .000

 

 

21.000 $.00 $21,000.00

Category Amount: $0.00 $121,670.39



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  262.000 109.000

 16.000 149.000

 

 

258.000 $2,384.00 $4,128.00

0320 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  92.000 20.000

 17.000 76.000

 

 

96.000 $1,292.00 $1,632.00

0325 636-2070     GALV STEEL POSTS, TP 7 LF  376.000 152.700

 5.100 220.330

 

 

373.030 $1,123.68 $1,902.45

0330 636-2080     GALV STEEL POSTS, TP 8 LF  192.000 46.000

 8.300 127.250

 

 

173.250 $1,056.18 $1,437.98

0335 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  12.000 4.000

 420.000 8.000

 

 

12.000 $3,360.00 $5,040.00

Category Amount: $9,215.86 $14,140.43

Category Number: 0010 ROADWAY

0410 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  500.000 2,332.460

 20.000 .000

 

 

2,332.460 $.00 $46,649.20

0420 158-1000     TRAINING HOURS HR  1,000.000 512.000

 0.800 217.500

 

 

729.500 $174.00 $583.60

0825 665-0015     STEEL GAS MAIN - LF  5,700.000 5,875.000

 25.000 .000

4 IN

 

5,875.000 $.00 $146,875.00

Category Amount: $174.00 $194,107.80



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/03/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -52,415.350

 1.000 -2,912.300

(IN# 1)

                                                            

-55,327.650 $-2,912.30 ($55,327.65)

Category Amount: $-2,912.30 $-55,327.65

Category Number: 0010 ROADWAY

9060 643-0155     FIELD FENCE SPCL DESIGN LF  .000 1,079.300

 5.500 .000

                                                            

                                                            

1,079.300 $.00 $5,936.15

9080 210-0250     UNDERCUT EXCAVATION CY  .000 722.222

 5.000 .000

 

                                                            

722.222 $.00 $3,611.11

Category Amount: $0.00 $9,547.26

Project Total Amount: $246,770.66 $3,570,734.72


